

Malek — Backend Lead (Architecture, Audits, Reports, Risks, Deployment)

Sprint	Dates	Detailed Responsibilities (Full Explanation)
Sprint 1	14/11 → 28/11	Backend initialization & authentication foundations - Create backend folder structure (controllers, services, models, middleware). - Configure environment variables (dev & prod). - Setup ORM (Sequelize/Prisma/TypeORM). - Implement User & Role models with relations. - Develop Auth endpoints: /auth/login, /auth/logout, /auth/refresh. - Implement token security (JWT, expiry, rotation). - Deliver migration files for DB initialization.
Sprint 2	29/11 → 13/12	Audit System — Core backend logic - Model Audit (fields: ref, type, norme, site, dates, status). - Implement CRUD Audit: create/update/delete. - Endpoint: /audits/:id/start to switch to “En cours”. - Endpoint: /audits/:id/close with validation conditions. - Build audit assignment feature for auditors. - Ensure audit relations with checklist & NCs exist in the DB.
Sprint 3	14/12 → 28/12	Reports & PDF generation - Build PDF generator (Puppeteer / wkhtmltopdf / custom template). - Create professional ISO-style PDF template. - Generate sections: Summary, KPIs, NC list, action list. - Endpoint to generate & store PDF in server/cloud. - Save report metadata in DB (date, user, type).
Sprint 4	29/12 → 12/01	Risk Module - Develop Risk model: probability, impact, criticity formula. - CRUD Risk + linking to NC & audits. - API to compute criticity automatically. - Create endpoints for risk analytics (by process, site, criticity).
Sprint 5	13/01 → 27/01	Performance & Optimization - Optimize SQL queries for audits & NCs. - Implement caching for dashboard metrics. - Index database columns for performance. - Fix security vulnerabilities (headers, rate limiting).
Sprint 6	28/01 → 31/01	Deployment & Final Checks - Prepare Dockerfile + docker-compose. - Deploy API to cloud (AWS/Render/VPS). - Configure NGINX reverse proxy. - Final backend stability fixes.